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Role/Responsibility     Lead   Support 

Project Manager for RI/FS Kristine Koch Sean Sheldrake, Elizabeth Allen, Anne Christopher, Lori Cora, 
HQ, CDM 

Project Coordinator  Debbie Robinson Kristine Koch, Sean Sheldrake, Anne Christopher, Rich Muza, 
Alanna Conley, Elizabeth Allen, Lori Cora 

Project Manager for Source Control   Rich Muza  Rene Fuentes, Lori Cora, Alanna Conley, CDM 

Project Manager for Early Actions/Source Control Sean Sheldrake  Rich Muza, Lori Cora CDM 

Project Manager for M&B    Rich Muza  DEQ, CDM 

Project Manager for US Moorings Rich Muza Lori Cora 

Project Manager for Triangle Park/Restoration Sean Sheldrake  CDM 

Project Manager for Gould Rich Muza  CDM 

Project Manager for PRP Search Kristine Koch  Lori Cora, BAH 

Coordination w/OWW Rich Muza Sean Sheldrake 

Coordination w/USACE/404 permits Sean Sheldrake CDM 

Community Outreach Alanna Conley  Kay Morrison 

Media Inquiry Mark MacIntyre  Alanna Conley, Kay Morrison 

CAG/TAG Alanna Conley  Rich Muza, Kristine Koch, Sean Sheldrake 

Congressional Briefings Debbie Robinson Cindy Schuster, Bill Dunbar, Kristine Koch, Sean Sheldrake, Anne 
Christopher 



Role/Responsibility     Lead   Support 

Proposed Plan Development Kristine Koch Sean Sheldrake, Rich Muza, Elizabeth Allen, Anne Christopher, Rene 
Fuentes, Lori Cora, HQ, CDM 

Coordination w/NRDA Sean Sheldrake  Kristine Koch, Anne Christopher 

Tribal Consultation Sean Sheldrake  Kristine Koch, Debbie Robinson 

Risk Assessment Elizabeth Allen  HQ, CDM 

Groundwater/Engineering  Rene Fuentes  Sean Sheldrake, Rich Muza, CDM 
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